
VIA ELECTRONIC DELIVERY 

The Honorable Jocelyn G. Boyd 
Chief Clerk/ Administrator 

April 11 , 2018 

Public Service Commission of South Carolina 
101 Executive Center Drive 
Columbia, South Carolina 29210 

Matthew W. Gissendanner 
Assistant General Counsel 

matthew. qissendanner@scana.com 

RE: Docket No. 2017-221-E - Application of South Carolina Electric & Gas Company 
for a Certificate of Environmental Compatibility and Public Convenience and 
Necessity for the Construction and Operation of the Graniteville-South Augusta 
230 kV Tie Line and Urquhart-Graniteville #2 230 kV Tie Line and Associated 
Facilities 

Dear Ms. Boyd: 

By Order No. 2017-689, issued in Docket No. 2017-221-E and dated November 2, 2017, 
the Public Service Commission of South Carolina ("Commission") granted South Carolina 
Electric & Gas Company ("SCE&G") a Certificate of Environmental Compatibility and Public 
Convenience and Necessity for the construction and operation of the Graniteville #2 - South 
Augusta 230 kV Tie Line and the Urquhart - Graniteville 230 kV Line and associated facilities in 
Aiken County. Pursuant to a Stipulation in the above-referenced docket, SCE&G agreed to notify 
the Commission and the South Carolina Office of Regulatory Staff ("ORS") of any changes to the 
planned commercial operation dates of the lines. By this letter and in compliance with terms of 
the Stipulation in Docket No. 2017-221 -E, SCE&G hereby notifies the Commission that the 
Graniteville #2 - South Augusta 230 kV Tie Line, originally scheduled to be in service by May 
31 , 2019, is now planned to be in service by June 1, 2020, as a result of Southern Company' s 
schedule for completion of their portion of the line. At present, SCE&G expects the construction 
of its portion of the Graniteville #2 - South Augusta 230 kV Tie Line to be substantially complete 
by May 31 , 2019, with only the pulling of the last span of conductor from the last SCE&G pole to 
the first Southern Company pole left to be completed. SCE&G is currently planning to install an 
additional 1 % series reactor set on the SRS - Vogtle 230 kV Tie Line to ensure continued 
compliance with the NERC Transmission Planning Standards until the Graniteville #2 - South 
Augusta 230 kV Tie Line is in-service. The Urquhart - Graniteville 230 kV Line remains on 
schedule. 
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Matthew W. Glssendanner

assistant General Counsel

matthew. issendanner scone.com

April 11, 2018

VIA ELECTRONIC DELIVERY

The Honorable Jocelyn G. Boyd
Chief Clerk/Administrator
Public Service Commission of South Carolina
101 Executive Center Drive
Columbia, South Carolina 29210

RE: Docket No. 2017-221-E — Application of South Carolina Electric & Gas Company
for a Certificate of Environmental Compatibility and Public Convenience and
Necessity for the Construction and Operation of the Graniteville-South Augusta
230 kV Tie Line and Urquhart-Graniteville ¹2 230 kV Tie Line and Associated
Facilities

Dear Ms. Boyd:

By Order No. 2017-689, issued in Docket No. 2017-221-E and dated November 2, 2017,
the Public Service Commission of South Carolina (nCommissionn) granted South Carolina
Electric & Gas Company ("SCE&Gn) a Certificate of Environmental Compatibility and Public
Convenience and Necessity for the construction and operation of the Graniteville ¹2 — South
Augusta 230 kV Tie Line and the Urquhart — Graniteville 230 kV Line and associated facilities in
Aiken County. Pursuant to a Stipulation in the above-referenced docket, SCE&G agreed to notify
the Commission and the South Carolina Office of Regulatory Staff (nORS") of any changes to the
planned commercial operation dates of the lines. By this letter and in compliance with terms of
the Stipulation in Docket No. 2017-221-E, SCE&G hereby notifies the Commission that the
Graniteville ¹2 — South Augusta 230 kV Tie Line, originally scheduled to be in service by May
31, 2019, is now planned to be in service by June I, 2020, as a result of Southern Company's
schedule for completion of their portion of the line. At present, SCE&G expects the construction
of its portion of the Graniteville ¹2 — South Augusta 230 kV Tie Line to be substantially complete
by May 31, 2019, with only the pulling of the last span of conductor from the last SCE&G pole to
the first Southern Company pole left to be completed. SCE&G is currently planning to install an
additional lorn series reactor set on the SRS — Vogtle 230 kV Tie Line to ensure continued
compliance with the NERC Transmission Planning Standards until the Graniteville ¹2 — South
Augusta 230 kV Tie Line is in-service. The Urquhart — Graniteville 230 kV Line remains on
schedule.
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B y  c o p y  o f  t h i s  l e t t e r  a n d  in c o m p l i a n c e  w i t h  t h e  S t i p u l a t i o n ,  w e  a r e  a l s o  p r o v i d i n g  O R S  

w i t h  n o t i f i c a t i o n  o f  t h e  c h a n g e  in p l a n n e d  c o m m e r c i a l  o p e r a t i o n  d a t e  o f  t h e  G r a n i t e v i l l e  #2 - S o u t h  

A u g u s t a  2 3 0  kV T i e  Line. 

If you have any questions, please advise. 

MWG/kms 
cc: Shannon Bowyer Hudson, Esquire 

Jeffrey M. Nelson, Esquire 
Dawn Hipp 

Very truly yours, 

/ffad:;V ,/}~~ 
Matthew W. Gissendanner 

(via electronic mail and First Class U.S. Mail) 
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The Honorable Jocelyn G. Boyd
April 11, 2018
Pa e2

By copy of this letter and in compliance with the Stipulation, we are also providing ORS
with notification of the change in planned commercial operation date of the Graniteville ¹2 — South
Augusta 230 kV Tie Line.

If you have any questions, please advise.

Matthew W. Gissendanner

MWG/kms
cc: Shannon Bowyer Hudson, Esquire

Jeffrey M. Nelson, Esquire
Dawn Hipp

(via electronic mail and First Class U.S. Mail)


